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ADVANCED RESEARCH PROJECTS AGENCY - ENERGY            Jan Feb Mar Apr May Jun July Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun July Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun July Aug Sep Oct Nov Dec
1.     Engineered High Energy Crops Programmatic EIS (DOE/EIS-0481) 
       
ELECTRICITY DELIVERY AND ENERGY RELIABILITY                   
2.     Presidential Permit Application, Champlain Hudson Power
        Express Transmission Line (DOE/EIS-0447)
3.     Presidential Permit Application, Northern Pass Transmission LLC,
        NH (DOE/EIS-0463)
4.     Plains and Eastern Clean Line Transmission Project
        (DOE/EIS-0486)

ENERGY EFFICIENCY AND RENEWABLE ENERGY
5.     Hawaii Clean Energy Programmatic EIS (DOE/EIS-0459)

ENVIRONMENTAL MANAGEMENT
6.     Disposal of Greater-Than-Class C Low-Level Radioactive Waste
        (DOE/EIS-0375)
7.     Tank Closure and Waste Management for the Hanford Site,  
        Richland, WA (DOE/EIS-0391)
8.     Santa Susana Field Laboratory Area IV, CA  
        (DOE/EIS-0402)
9.     Storage and Management of Elemental Mercury  (DOE/EIS-0423)

10.   Supplemental EIS for the Storage and Management of Elemental 
        Mercury (DOE/EIS-0423-S1)
11.   Acquisition of a Natural Gas Pipeline and Natural Gas Utility Service 
        at the Hanford Site, Richland, WA (DOE/EIS-0467)
FOSSIL ENERGY                                                                                 
12.   Hydrogen Energy California's Integrated Gasification Combined
        Cycle Project, CA (DOE/EIS-0431)              

13.    FutureGen 2.0 (DOE/EIS-0460)

14.    Lake Charles Carbon Capture and Sequestration Project, LA 
        (DOE/EIS-0464)

LEGACY MANAGEMENT                                                                    
15.    Programmatic Environmental Impact Statement for the Uranium 
         Leasing Program, CO (DOE/EIS-0472)

LOAN PROGRAMS                                                                              
16.    Federal Loan Guarantee for Mississippi Integrated Gasification 
         Combined Cycle, Moss Point, MS (DOE/EIS-0428)
17.    Federal Loan Guarantee for Indiana Integrated Gasification 
         Combined Cycle, Rockport, IN (DOE/EIS-0429)
18.    Federal Loan Guarantee for the Medicine Bow Fuel and Power 
         Coal-to-Liquid Facility, Carbon County, WY (DOE/EIS-0432)

NATIONAL NUCLEAR SECURITY ADMINISTRATION                     
19.    Surplus Plutonium Disposition Supplemental EIS, AL, NM, SC, TN
         (DOE/EIS-0283-S2)
20.    Supplemental EIS for the Production of Tritium in a Commercial
         Light Water Reactor (DOE/EIS-0288-S1)
21.    Operation of a Biosafety Level 3 Facility at the Los Alamos 
         National Laboratory, NM (DOE/EIS-0388)
22.    Site-wide EIS for the Nevada National Security Site, NV   
         (DOE/EIS-0426)
23.    Site-wide EIS for Continued Operation of Sandia National   
         Laboratories, NM (DOE/EIS-0466)

SCHEDULES OF KEY ENVIRONMENTAL IMPACT STATEMENTS*

Office of NEPA Policy and Compliance, GC-54 (202-586-4600)
*Chart represents anticipated activity and is not a commitment for documentation or date.

Does not include Power Marketing Administrations Environmental Impact Statements Legend Record of Decision (ROD)Final EIS (FEIS)Draft EIS (DEIS)Notice of Intent (NOI)Advance Notice of Intent (ANOI)
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